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Date: Monday, November 18, 2019 

 

Personnel On-Site: 
EPA OSC – Peter Lisichenko 

START V – Mallory Neldner & Michael Buethe 

ERRS Contractor: Guardian Environmental Services (GES) 
 

Weather: Cloudy, 0% snow showers, Lo: 30°F, High: 38°F, Winds: 5 mph, due E, 76% humidity. 
  

Health and Safety: Safety topics included: being aware of slips, trips, and falls, site traffic and heavy 

equipment awareness, cold stress, using proper personal protective equipment (PPE), high winds, and 

radiation hazards.  

Activities Completed: 

1. ERRS began loading trucks with waste material for offsite disposal. 

2. START V set up and checked air monitoring equipment throughout the work day. 

3. START V conducted calibration check of the Ludlum 224-2 

4. ERRS continued excavation activities at ST-4. 

5. START V scanned trucks to ensure they were within the predetermined permissible limitations.  

6. START V began calibrating the HPGe per EPA D. Kappleman’s direction. 

7. At the end of the work day, START V uploaded field data to the EPA internet SharePoint site 

designated for the Site. 

Planned Activities for November 19, 2019: 

 

1. ERRS will continue transferring soil from the pile into trucks for disposal purposes. 

2. ERRS will continue excavation activities at ST-4.  

3. START V will continue scanning trucks to ensure they are within the predetermined permissible 

limits. 

4. STARTV will continue calibrating the HPGe per EPA D. Kappleman’s direction. 
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Soil Excavation & Backfill Data: 

 

 

1 Corrected value based on ERRS reported totals for each area.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Soil Volume Excavated Today (In Cubic Yards) 0 

Cumulative Soil Volume Excavated (In Cubic Yards)1 3,418.5 

Total Number of Disposal Trucks Today 18 

Total Number of Disposal Trucks to Date 18 

Soil Volume Transferred to Disposal Trucks 414 

Cumulative Disposal Volume Removed to Date (In 

Tons) 
414 

Number of Backfill Trucks Today 0 

Number of Backfill Trucks to Date 243 

Backfill Received Today (In Tons) 604.71 

Cumulative Backfill Volume to Date (In Tons)  8737.72 
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Site Photographs 

 

  
             View of excavation activities at ST-4 

           
            View of soil removal from ST-4. 


